
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 34.32

382 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,040,203.02

$46,257,752.60

$39,665,091.56

19.69%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,040,203.02 $46,257,752.60 $39,665,091.56 20.73% $1,051,519.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,881,704.63 $7,350,521.78 $531,182.85

Non-Participating $1,970,426.25 $1,837,630.56 $132,795.69

Total Earnings $9,852,130.88 $9,188,152.34 $663,978.54

Stockpiled Materials $522,980.58 $135,440.06 $387,540.52

Gross Earnings $10,375,111.46 $9,323,592.40 $1,051,519.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,375,111.46 $9,323,592.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,051,519.06

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .415

 299089.180 .021

EDS00-0545-00(020)

 

.436 $6,280.87 $130,402.88

0285 163-0232     TEMPORARY GRASSING AC  101.000 213.331

 50.000 2.292

 

 

215.623 $114.60 $10,781.15

0290 163-0240     MULCH TN  3,779.000 1,540.942

 135.000 132.397

 

 

1,673.339 $17,873.60 $225,900.77

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 1,327.875

 14.000 764.000

 

 

2,091.875 $10,696.00 $29,286.25

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 72.750

/SAND BAGS 344.990 9.000

 

 

81.750 $3,104.91 $28,202.93

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 14,499.000

RAW CHECK DAM 2.500 336.750

 

 

14,835.750 $841.88 $37,089.38

0355 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  22,800.000 52.000

 0.250 15.000

 

 

67.000 $3.75 $16.75

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 5,784.000

 0.350 1,391.000

 

 

7,175.000 $486.85 $2,511.25

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 1,590.000

 0.350 451.000

 

 

2,041.000 $157.85 $714.35



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 20.000

 803.630 2.000

 

 

22.000 $1,607.26 $17,679.86

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 11.000

 200.000 1.000

 

 

12.000 $200.00 $2,400.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 88,509.000

 2.550 1,476.750

 

 

89,985.750 $3,765.71 $229,463.66

0425 201-1500     CLEARING & GRUBBING - LS  1.000 .835

 3957430.110 .015

EDS00-0545-00(020)

 

.850 $59,361.45 $3,363,815.59

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 2,810.221

 36.200 494.540

 

 

3,304.761 $17,902.35 $119,632.35

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 1,489.361

 24.480 351.982

 

 

1,841.343 $8,616.52 $45,076.08

0505 441-0303     CONC SPILLWAY, TP 3 EA  52.000 .000

 1510.380 2.000

 

 

2.000 $3,020.76 $3,020.76

0545 500-3101     CLASS A CONCRETE CY  8,100.000 5,101.972

 244.100 484.495

 

 

5,586.467 $118,265.23 $1,363,656.59

0560 511-1000     BAR REINF STEEL LB  848,700.000 544,490.980

 0.550 59,771.110

 

 

604,262.090 $32,874.11 $332,344.15



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 2,224.349

 33.670 143.111

 

 

2,367.460 $4,818.55 $79,712.38

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 2,705.374

 2.480 143.111

 

 

2,848.485 $354.92 $7,064.24

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 13.000

 600.000 .000

4 FT X 16 FT

 

13.000 $.00 $7,800.00

0930 700-6910     PERMANENT GRASSING AC  202.000 9.757

 575.000 3.060

 

 

12.817 $1,759.50 $7,369.78

0935 700-7000     AGRICULTURAL LIME TN  403.000 11.260

 100.000 3.300

 

 

14.560 $330.00 $1,456.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 27.664

 375.000 .830

 

 

28.494 $311.25 $10,685.25

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 41,988.412

 0.650 11,704.333

 

 

53,692.745 $7,607.82 $34,900.28

0951 719-1000     SILT FILTER BAG EA  40.000 9.000

 521.930 2.000

 

 

11.000 $1,043.86 $5,741.23

Category Amount: $301,399.60 $6,096,723.91



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,380.000

 56.880 .000

1

 

2,380.000 $.00 $135,374.40

Category Amount: $0.00 $149,139.36

Category Number: 0050 BRIDGE NO. 1 LT.

1003 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  289.000 .000

 133.520 .000

1 LT

 

.000 $.00 $0.00

1005 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  2,064.000 .000

 139.270 .000

1 LT

 

.000 $.00 $0.00

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

Category Amount: $0.00 $112,104.92

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1085 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  298.000 .000

 132.850 .000

1 RT

 

.000 $.00 $0.00

1095 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,983.000 .000

 139.970 .000

1 RT

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

Category Amount: $0.00 $112,541.92

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 185.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

185.000 $.00 $36,250.75

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,176.000

 53.130 .000

 

 

3,176.000 $.00 $168,740.88

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 1,436.000

 29.190 744.000

 

 

2,180.000 $21,717.36 $63,634.20

1190 670-1120     WATER MAIN, 12 IN LF  2,124.000 1,667.000

 34.520 344.000

 

 

2,011.000 $11,874.88 $69,419.72

1195 670-2060     GATE VALVE, 6 IN EA  4.000 3.000

 798.310 1.000

 

 

4.000 $798.31 $3,193.24

1205 670-2120     GATE VALVE, 12 IN EA  3.000 2.000

 2128.640 1.000

 

 

3.000 $2,128.64 $6,385.92



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/09/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1210 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  3.000 2.000

 3380.900 1.000

 

 

3.000 $3,380.90 $10,142.70

1215 670-4000     FIRE HYDRANT EA  3.000 2.000

 2906.540 1.000

 

 

3.000 $2,906.54 $8,719.62

1226 670-7000     STEEL CASING - LF  409.000 279.000

 86.630 100.000

16 IN

 

379.000 $8,663.00 $32,832.77

Category Amount: $51,469.63 $407,332.30

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 435,617.000

 2.410 129,091.000

 

 

564,708.000 $311,109.31 $1,360,946.28

Category Amount: $311,109.31 $1,360,946.28

Project Total Amount: $663,978.54 $9,852,130.88


